
Draft
General Plan Work Program Timeline - Option II (Planning Commission)

January 2003 - June 2008
                                  PHASE I PHASE II PHASE III

FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
Priorities 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

1- Existing Conditions
• Uptown Test
• All Communities

2- Pilot Villages
• Site Selection
• Site Development

3- General Plan Update
• Mobility
• Housing
• Conservation
• Economic Prosperity
• Land Use
• Public Facilities
• Recreation
• Urban Design
• Others

4- Community Plan Initiatives
• Amendment Process
• Amendments/Updates
           • Complete Current
           • Initiate New 

5- Financing Strategy
• Refine $ 2.5 B Shortfall
• Regional Planning
• Legislation (Federal, State, Local)
• Inter-agency Coordination
• Ballot Measure

Research/Background/Public Involvement Final Drafts/Hearings

CEQA Analysis/Public Review Drafts On-going

Refine Data/Analysis/Public Involvement
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Attachment 2

Priortized General Plan Work Program Long Range Timeline
January 2003 - June 2008

FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008

Priorities 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4
1- Existing Conditions

• Uptown Test

• All Communities

2- Pilot Villages

• Site Selection

• Site Development

3- General Plan Update

• Mobility

• Housing*

• Conservation

• Economic Prosperity

• Land Use

• Public Facilities

• Recreation

• Urban Design

4- Community Plan Programs

• Amendment Process

• Update Priorities

5- Financing Strategy

• Refine $ 2.5 B Shortfall

• Regional Planning

• Legislation (Federal, State, Local)

• Inter-agency Coordination

• Ballot Measure

Research/Policy Development/Public Involvement Final Drafts/Hearings

CEQA Analysis/Public Review Drafts On-going

Refine Data/Analysis/Public Involvement
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* Housing Element may be completed earlier than shown
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